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CLASSIFICATION _SECRET/ ROPOME 075, OFP
COUNTRY ___East Gernany REPORT
TOPIC Oranienburg Airfield 25X1
25%1
EVALUATION PLACE OBTAINED___J
DATE OF CONTENT]|
dATE OBTAINED — DATE PREPARED 20 January 1955
HEFERENCES | ,
PAGES___ 1 ENCLOSURES (NO. & TYPE) 25X1
REMARKS
This is UNEVALUATED Information
25X1
The following observations were made in the Weisse Stadt restricted 25X1
\ area during December 1954:
\ . The numbers of the buildings were changed except for Nos 2 through 20.
So far it could only be determined that Hans Schemm School was given M 29.
I The target date for the completion of construction work was 5 Jamuary ﬁ‘ID/ ‘

1955 which presumably would- notbe met. On 28 December 1954, the chief of the
VVEB Potsdam, who is the superior of the special construction bureau ia
Eberswalde and responsible for construction work in the entire GDR,

in the restricted area and conferred with the individual constructioz%mw
superintendents at the site. There were rather hot discussions and the of
the VVEB Potsdam who was accompanied by 2 new construction supervisors
threatened to dismlss individual old superintendents. As a result of the
conferences, a construction supervisor from Potsdam stayed in Oranienburg

for 2 hours daily. Uonstruction work was also supervised by supply officer
Colonel Karian (fnu) who was assigned to this post by the chief supply

officer, a colonel, presumably from Briesen. A total of 185 workers were
employed. Their number was to be increased to 250 on 3 January 1955. A mew

air force unit was expected to arrive in Weisse Stadt on 6 Janaury. Up Qb

that date, all the quartering buildings had to be already for occupatiom. In
late December, buildings Nos 6 and 9 were completed and 3 sections and
entrances of building No 9 were occupied by the AA Unit Burakov. The

buildings Nos 13 and 16 were completed to 50 percent. The former repair shep
which was being converted to a ration storage facility was 30 % completgdt, This
buklding was to be entirely completed by 15 Janmary 1955, The Hans Schemm
School including the kitchen in the cellar wagscheduled to be completed by

6 January which, however, was believed to be impossible.

Comment. A previous report contained information on reconstruction 25%1

woTK on buildings in the Weisse Stadt Settlement in Or b and on the

moving of units into other buildings &n the sett1ement?Fiﬁn;nxg;;;gg;g;gg;g;g}25xl
The arrival of an air unit at Oranienburg airfield and in Weisse~™ 25x1

Stadt has been expected for a long period.
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